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Dear Jim. 

Attached is the fourth semi-annual progress report for the Allied Paper, Inc./Portage 
Creek/Kalamazoo River Superfund Site Supplemental Remedial Investigations/ 
Feasibility Studies (SRI/FS) This progress report is submitted as per Section 7 2 of 
the Statement of Work (SOW) for the February 2007 Administrative Settlement 
Agreement and Order on Consent (AOC) for Remedial Investigations/Feasibility 
Studies (Docket No V-W-07-C-864). Per Section 7.2 of the SOW, the semi-annual 
progress reports "shall address all areas of the Site where Respondents perform 
SRI/FS activities and shall summanze overall progress in completing the work 
required by the AOC and SOW." 

As per Section 1.1.1 of the SOW, "for each Area or OU of the Site with ongoing work, 
including ongoing monitonng and/or operation and maintenance of existing systems, 
the Respondents shall continue any such ongoing work unless modifications are 
approved in wnting by USEPA Reporting of any such ongoing work will be in 
accordance with the Schedule on Exhibit A to this S O W " V T O meet this requirement, 
this letter report also includes the second annual Area-specific work reports for Areas 
2 through 7. The Master Schedule for the Site, which was submitted in March 2007, 
states "As appropnate, the annual Area-specific work reports may be included as an 
element of the Semi-Annual Progress Reports " As stated in Exhibit A, these reports 
are to be submitted "for each Area, annually until USEPA's approval of an Area-
Specific Work Plan for that Area". Because the USEPA approved a work plan for 
Area 1 as part of the AOC, there is no work report included for Area 1. 
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ARCADIS Mr. James Saric 

February 16, 2009 

If you have any questions, please do not hesitate to contact me. 

Sincerely, 

ARCADIS 

Michael J Enckson, P.E. 
Associate Vice President 

Attachment 

Copies 

Michael Berkoff, USEPA 
Sam Chummar, USEPA 
Michael Ribordy, USEPA 
Paul Bucholtz, MDEQ 
Jeff Keiser, CH2M HILL 
Todd Goeks, NOAA 
Kathy Huibregtse, RMT Inc. 
J. Michael Davis, Esq., Georgia-Pacific LLC 
Paul Montney, P E., Georgia-Pacific LLC 
L Chase Fortenberry, P G , Georgia-Pacific LLC 
Garry Griffith, P.E , Georgia-Pacific LLC 

G \DIV 11\DOC09\64539 002911100_SemiAnnual_SRIFS docx 

Page 

2/2 



SEMI-ANNUAL PROGRESS REPORT FOR THE ALLIED PAPER, INC./PORTAGE CREEK/ 
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Semi-Annual Progress Report for the Allied Paper, Inc/Portage Creek/ 
Kalamazoo River Superfund Site SRI/FS 

REPORT #4, AUGUST 2008 TO JANUARY 2009 

Areas of the Site where SRI/FS Activities Have Been Performed Pursuant to the AOC and SOW 

• Operable Unit 5 (OU 5) - Kalamazoo River from Morrow Dam to Lake Michigan and Portage Creek 

from Alcott Street to the confluence i 

Summary of Overall Progress in Completing Work Required by the AOC and SOW - Area 1 and 

Multi-Area 

AOC Requirements 

• As discussed in Section 28b of the AOC, the United States Environmental Protection Agency 

(USEPA) and Michigan Department of Environmental Quality (MDEQ) were notified in advanceiof 

sample collection activities. Specific notifications are listed below 

• The SIX monthly progress reports generated during the August 2008 to January 2009 period were 

submitted on time, as required by Section 37 of the AOC and Section 7.1 of the SOW. 

• As discussed in Section 48a of the AOC, the validated data that have been generated to date have 

been submitted as part of the monthly progress reports. 

SOW Requirements 

Task 1 Project Scoping and SRI/FS Planning Documents 

Peer Review: 

• On September 1, the Peer Review Panel released the Draft Final Peer Review Consensus Report. 
On September 25, the Kalamazoo Peer Review Consensus meeting was held in Detroit, Ml. A 
working meeting for the Panel followed on September 26 On December 5, the Peer Review Panel 
released the Final Report - P e e r Review of tvlSU's PCB Exposure and Effects Studies in the 
Floodplain of the Kalamazoo River On December 22, the Panel forwarded an addendum to this 
document entitled "Panel's Comment on the Soil-Earthworm-Shrew PCB Pathway". The Peer F^eview 
process is discussed in Section 1.2.1 3 of the SOW. 

Submittals approved by USEPA and finalized. 

• On December 10, USEPA notified ARCADIS that the Phase 2 Sampling Plan for the Portage Creek 
Sediment Investigation was approved. This sampling is described in Section 3 4.1 3 of the Area 1 SRI 
Work Plan. 
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Semi-Annual Progress Report for the Allied Paper, Inc/Portage Creek/ 
Kalamazoo River Superfund Site SRI/FS 

REPORT #4, AUGUST 2008 TO JANUARY 2009 

• On December 10, USEPA notified ARCADIS that the revised SRI Phase 2 River sediment core 
analyses plan was approved This sampling is descnbed in Section 3.4.1.1 of the Area 1 SRI Work 
Plan 

• On December 23, USEPA approved the Multi-Area Feasibility Study Technical Memorandum: 

Preliminary List of Possible Applicable and Relevant or Appropriate Requirements (ARARs Tech 

Memo) On January 5, ARQADIS submitted the Final ARARs Tech Memo to USEPA. This technical 

memorandum is discussed in Section 1.2 2.2 of the SOW. 

• On January 26, USEPA approved ARCADIS' proposed post-removal sediment sampling locations in 
the Plainwell Time-Critical Removal Action (TCRA) area This activity is described in Section 3 4 5 of 
the Area 1 SRI Work Plan 

Activities toward completion of other requirements: 

• On August 6, MDEQ provided its comments on the Generalized Conceptual Site Model (CSM) to 
ARCADIS On September 25, ARCADIS forwarded to USEPA its responses to USEPA's and 
MDEQ's comments on the April 2008 CSM along with confirmation of the agreed upon submittal date 
for the revised CSM. On October 16, ARCADIS submitted to USEPA the revised draft CSM. In 
November, USEPA and MDEQ fonwarded comments to ARCADIS on the October version of the 
CSM. The CSM is discussed in Section 1 2.1.4 of the SOW. 

Submittals awaiting completion: 

• The Kalamazoo River Study Group (KRSG) awaits USEPA's response to a letter requesting USEPA's 
data usability determination for existing data for purposes of the SRI/FS, which was submitted to 
USEPA on August 27, 2007. Data usability is discussed in Section 1 1 2 of the SOW 

• The KRSG awaits USEPA's comments on the remaining two Multi-Area FS documents (Section 1 2 2 

of the SOW) and the Candidate Technologies and Testing Needs Technical Memorandum (Section 

4.1 of the SOW), which were submitted to USEPA on February 22, 2008. 

• The KRSG awaits USEPA's comments on the Source Investigation at the Former Kalamazoo and 
Hawthorne Mill Properties report which was submitted to USEPA on December 1, 2008 This 
submittal is in compliance with Section 2 2 1.1 of the SOW 

• In February, ARCADIS is scheduled to submit a revised CSM in response to USEPA and MDEQ 

comments received in November. The CSM is discussed in Section 1.2.1 4 of the SOW 
( 
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Semi-Annual Progress Report for the Allied Paper, Inc/Portage Creek/ 
Kalamazoo River Superfund Site SRI/FS 

REPORT #4, AUGUST 2008 TO JANUARY 2009 

• In February, ARCADIS is scheduled to submit to USEPA the revised Phase 2 work plan for the 

Crown Vantage area and the revised Phase 2 work plan for the focused step-out sampling in Area 1. 

The Crown Vantage sampling is described in Section 3.4.3 of the Area 1 SRI Work Plan The focused 

step-out sampling is descnbed in Section 3 4 4 of the Area 1 SRI Work Plan. 

Task 2 Site Charactenzation 

• In August 2008 through January 2009, ARCADIS collected water column samples every other day at 

two locations associated with the Plainwell T C f ^ . This sampling is discussed in Section 3.4 5 of the 

SRI/FS Work Plan. 

• In December, ARCADIS collected and processed the Phase 2 sediment cores in Portage Creek. This 

sampling is discussed in Section 3.4.1.3 of the Area 1 SRI/FS Work Plan 

• On December 3 and 4, ARCADIS performed the bathymetric monitoring in the Plainwell TCRA area 

This activity is descnbed in Section 3.4 5 of the Area 1 SRI Work Plan. 

• During the week of December 15, ARCADIS processed and submitted frozen sediment cores for 
analysis in accordance with the SRI Phase 2 River sediment core analyses plan. The cores were 
placed into frozen storage in October 2007. This sampling is discussed in Section 3 4.1.1 of the Area 
1 SRI/FS Work Plan. 

• On January 6, four sediment cores were collected from the river as duplicates of cores collected in 
Phase 1 sampling at locations KPT 4-2, KPT 5-3, KPT 12-8, and KPT 16-8. These cores were 
processed and sent to TestAmerica Laboratories, Inc for analysis as outlined in Section 3.4.1.1 of the 
Area 1 SRI/FS Work Plan. 

• In accordance with Section 2 1 of the SOW, a paper and electronic copy of all laboratory data has 
been submitted as part of the monthly progress reports. 

Task 3 Remedial Investigation Report (including ecological and human health risk assessment) 

• No meetings, submittals, or notifications 

Task 4 Treatability Studies (if needed) 

• No meetings, submittals, or notifications. 
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Semi-Annual Progress Report for the Allied Paper, Inc./Portage Creek/ 
Kalamazoo River Superfund Site SRI/FS 

REPORT #4, AUGUST 2008 TO JANUARY 2009 

Task 5. Development of Screening Alternatives (Technical Memorandum) 

• No meetings, submittals, or notifications. 

Task 6. Detailed Analysis of Alternatives (FS Report) 

• No meetings, submittals, or notifications. 

Task 7. Progress Reports 

• The six monthly progress reports generated during the August 2008 to January 2009 penod were 
submitted on time, as required by Section 7.1 of the SOW 

• The third semi-annual progress report for Area 1 was submitted to USEPA as required by Section 7 2 
of the SOW 
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Semi-Annual Progress Report for the Allied Paper, Inc./Portage Creek/ 
Kalamazoo River Superfund Site SRI/FS 

REPORT #4, AUGUST 2008 TO JANUARY 2009 

ANNUAL AREA-SPECIFIC WORK REPORTS (AREAS 2 THROUGH 7) 

Summary of Overall Progress in Completing Work Required by the AOC and SOW 

Area 2 

• In November, ARCADIS collected yearling smallmouth bass in the Otsego City Impoundment to 
assess effects of the Plainwell TCRA. This sampling is discussed in Section 3 4 5 of the Area 1 
SRI/FS Work Plan As discussed in Section 28b of the AOC, the USEPA and MDEQ were notified in 
advance of sample collection activities 

Summary of Overall Progress in Completing Work Required by the AOC and SOW 

Areas 3 through 7 

• No AOC-required or SOW-required work was performed in Areas 3 through 7 between August 2008 

and January 2009. 
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